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National Launch Forecast
Missions Beyond

3 Years

Space Launch Manifest
Missions Within

3 Years

Current Launch Schedule
Missions Within

18 Months

Schedule Responsibility/Authority

HQ AFSPC/DOS 14 AF                             Space Wings

Government/Commercial Launch 
Requirements to HQ AFSPC/DOS
•  14 AF
•  NRO

•  SMC
•  NASA

FISCAL YEAR MONTH RANGE DATE

•  BOEING
•  LMA

•  OSC
•  OTHER

Process ReviewProcess Review



CSATsCSATs

• Constellation Sustainment Assessment Team (CSAT)
Formed for DSP, GPS, DMSP, DSCS and Milstar

• Make recommendations for the National Launch
Forecast, Space Launch Manifest, and Current
Launch Schedule

• Provide 36-Month Launch Projections and 18-Month
Launch Execution Recommendations to the CLSRB
Based on Constellation Health



CLSRB Process Cycle 

3 PHASED APPROACH

• QUARTERLY CONSTELLATION SUSTAINMENT
   ASSESSMENT TEAM (CSAT )

• LAUNCH RECOMMENDATIONS TO 14 AF AND TO CLSRB

• SEMI-ANNUAL CLSRB
• EVALUATES SCHEDULE RECOMMENDATIONS
• IDENTIFIES EXCESS CAPACITY
• PUBLISHES AND APPROVES 36-MONTH SLM

• CURRENT  LAUNCH SCHEDULE (CLS)
• EXECUTABLE 18-MONTH LAUNCH SCHEDULE APPROVED BY CLSRB
AND MANAGED BY THE LAUNCH WINGS
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LAUNCH PAD OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL

TOTAL
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SLC-17B:  DELTA

SLC-36A:  ATLAS

SLC-36B:  ATLAS

SLC-40:  TITAN IV

SLC-41:  TITAN IV

SLC-39A:  SHUTTLE

SLC-39B:  SHUTTLE

OTHER

45th SPACE WING MANIFEST
FY 1996 AS OF:  15  APR 96

D = DOD    N = NASA     C = COMMERCIAL

N
30 DEC
XTE
D-230

C
08 MAY
GALAXY 9
D-236

D
27 JUN
GPS II-26
D-237
(LTS)

D
29 AUG
GPS IIR-1
D-239

UT REPAIR 3

4

5

5

2

1

2

6

6

34

C
14 JAN
KSAT-2
D-231

N
17 FEB
NEAR
D-233

D
27 MAR
GPS II-25
D-234 
(LTS)

AUV/ALCS MODS, UT/MST REPAIR,
AND DUAL PAD MODS

C
22 OCT
UFO 6
AC-119

C
15 DEC
GALAXY 3R
AC-120

N
02 DEC
SOHO
AC-121

C
03 APR
INMAR 1
AC 122

C
1  FEB
PALAPA C1
AC-126

C
09 JUL
GE-1
AC-123

C
29 APR
SAX
AC-78

ANNUAL MNX

D
25 JUL
UFO 7
AC-125

C
18 SEP
TEMPO-DBS
AC-128

D
06 NOV
MILSTAR 2
TIVA-21

D
24 APR
TIVA-16

D
02 JUL
TIVA-2

MNX

MST RAILS, LAUNCH DUCT, 
FIRE ALARMS

CORROSION, HVAC,
 FIRE ALARMS

CASSINI TB
NIB

N
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S/MM-2
STS-74
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N
20 OCT
USML-2
STS-73

N
11 JAN
OAST-FLYER
SFU-RETR
STS-72

N
22 FEB
TSS-IR
USMR-03
STS-75

N
21 MAR
S/MM-3
STS-76

N
19 MAY
SPACEHAB 4
STS-77

N
20 JUN
LMS-01
STS-78

N
01 AUG
S/MM-4
STS-79

= LAUNCH / MISSION FAILURE

= LAUNCH / MISSION SUCCESS

X

3 2 4 2 3 2 3 2 2 3 2 2

POC:  45 RANS/DOU

PAYLOAD OWNER

4  REMAINING
NAVY OPS

C
04 SEP
HOT BIRD 2
AC-124

SLC 46 UPGRADE



EELV ProcessEELV Process

• For out years (beyond 36 months) EELV contractors
or SMC should be working with HQ AFSPC/DOS to
get on the National Launch Forecast

• For 19 - 36 months EELV contractors or SMC should
be part of the CSAT/CLSRB process to get on the
SLM which 14 AF is the approval authority

• Under 19 months the EELV contractor or SMC should
go directly to the launch wing and try to get on the
CLS (Coordinated through 14AF)

• EELV launch call up made by HQ AFSPC to SMC
• Problems/challenges coordinated through HQ AFSPC



The Way AheadThe Way Ahead

• Coordinate Execution Process

• Space Tasking Order to the Wings

• Develop coordination process between
CLSRBs
• Now a 6 month process

• Introduce and implement process NLT Dec 00
CLSRB

• MAJCOM Finalizing Coordination -- Launch
Scheduling AFI/AFSPCI


